Engineering Division
Construction Projects Update

- **2020 Joint and Crack Sealing**
  - **Project Description** – Cleaning and sealing of joints and random cracks, various locations throughout the city
  - **Start Date** – August 2020
  - **Status** – Complete

- **2020 Pavement Repairs**
  - **Project Description** – Concrete section repairs, City Wide
  - **Start Date** – August 2020
  - **Status** – Construction Phase
  - **Estimated Completion** – December 2020

- **Audrey Avenue**
  - **Project Description** – Toepfer to Hudson, HMA Resurfacing with base repairs & joint conditioning
  - **Start Date** – September 2020
  - **Status** – Complete

- **Bruce Street**
  - **Project Description** – Rome to Pearl, Pavement Reconstruction
  - **Start Date** – August 2020
  - **Status** – Complete

- **Continental Avenue**
  - **Project Description** – Marmon to Hoover, Pavement Reconstruction
  - **Start Date** – May 2020
  - **Status** – Complete
- **Eleven Mile Road**
  - **Project Description** – Dequindre to Progress, Pavement Reconstruction and Water Main Replacement
  - **Start Date** – August 2020
  - **Status** – Construction Phase
  - **Estimated Completion** – December 2020

- **Eureka Avenue**
  - **Project Description** – Stephens to Ten Mile Road, Pavement Reconstruction and Water Main Replacement
  - **Start Date** – August 2020
  - **Status** – Restoration Phase
  - **Estimated Completion** – December 2020

- **Girard Drive**
  - **Project Description** – Warner to Dell, Pavement Rehabilitation
  - **Start Date** – August 2020
  - **Status** – Restoration Phase
  - **Estimated Completion** – December 2021

- **Hayden Street**
  - **Project Description** – Audrey to Cyman, Pavement Reconstruction
  - **Start Date** – September 2020
  - **Status** – Complete

- **Le Fever Avenue**
  - **Project Description** – Eight Mile to 300’ South of Hayden
  - **Start Date** – October 2020
  - **Status** – Restoration Phase
  - **Estimated Completion** – December 2020

- **Mac Arthur Boulevard**
  - **Project Description** – Nine Mile to Stephens, Pavement Reconstruction
  - **Start Date** – October 2020
  - **Status** – Construction Stage
  - **Estimated Completion** – December 2020

- **Martin Road**
  - **Project Description** – Schoenherr to Hayes, Pavement Rehabilitation
  - **Start Date** – May 2020
  - **Status** – Complete
• **Racine Road**
  - **Project Description** – Dover to Schoenherr, Pavement Reconstruction and Water Main Replacement
  - **Start Date** – July 2020
  - **Status** – Restoration Phase
  - **Estimated Completion** – December 2020

• **Ten Mile Road**
  - **Project Description** – Dequindre to Ryan, Water Main Replacement
  - **Start Date** – August 2020
  - **Status** – Construction Phase
  - **Estimated Completion** – December 2020