

## **Proposed Construction Projects 2025 - 2026**

- **10 Mile (Macomb County Project)**
  - **Project Description** – Ryan to Centerline, Pavement Rehabilitation
  - **Start Date** – April 2025
  - **Estimated Completion Date** – November 2025
- **14 Mile (Macomb County Project)**
  - **Project Description** – Hoover to Van Dyke, Pavement Rehabilitation
  - **Start Date** – August 2025
  - **Estimated Completion Date** – November 2025
- **Arsenal**
  - **Project Description** – 12 Mile to Linda, Water Main Replacement and Pavement Reconstruction
  - **Estimated Start Date** – 2026
- **Chicago & 13 Mile**
  - **Project Description** – Water Main Replacement and Pavement Reconstruction
    - Chicago (Van Dyke to 13 Mile)
    - 13 Mile (Chicago to Campbell)
  - **Estimated Start Date** – July 2025
  - **Estimated Completion Date** – November 2025
- **Common**
  - **Project Description** – Dequindre to Warner, Water Main Replacement and Pavement Reconstruction
  - **Estimated Start Date** – July 2025
  - **Estimated Completion Date** – October 2025
- **Common**
  - **Project Description** – Hayes to Schoenherr, Water Main Replacement and Pavement Reconstruction
  - **Start Date** – March 2025
  - **Estimated Completion Date** – September 2025
- **Curie**

- **Project Description** – Toepfer to 9 Mile Rd, Water Main Replacement
- **Estimated Start Date** – Summer 2024
- **Estimated Completion Date** – Fall 2025
  
- **Federal**
  - **Project Description** – Hudson to Chalmers, Pavement Reconstruction
  - **Start Date** – April 2025
  - **Estimated Completion Date** – August 2025
  
- **Frazho (Macomb County Project)**
  - **Project Description** – Hoover to Schoenherr, Water Main Replacement and Pavement Reconstruction
  - **Start Date** – March 2025
  - **Estimated Completion Date** – October 2025
  
- **Hoover**
  - **Project Description** – 9 Mile Rd to 10 Mile Rd, Water Main Replacement and Pavement Reconstruction
  - **Estimated Start Date** – 2026
  
- **Los Olas**
  - **Project Description** – 12 Mile to Martin, Water Main Replacement and Pavement Reconstruction
  - **Start Date** – April 2025
  - **Estimated Completion Date** – October 2025
  
- **Marilyn, Potomac, Champaign, Roan**
  - **Project Description** – Water Main Replacement and Pavement Rehabilitation
    - Marilyn (Champaign to Potomac)
    - Potomac (Marilyn to Roan)
    - Champaign (Palomino to Marilyn)
    - Roan (11 Mile to Potomac and Champaign to 500 ft. north)
  - **Estimated Start Date** – 2025
  - **Estimated Completion Date** – 2025
  
- **Mavis, Irvington, Sheridan, Adler**
  - **Project Description** – Water Main Replacement and Pavement Rehabilitation
    - Mavis (Martin to Irvington)
    - Irvington (Mavis to Sheridan)
    - Sheridan (Irvington to end)
    - Adler (Martin to Suburban)
  - **Estimated Start Date** – June 2025
  - **Estimated Completion Date** – November 2025
  
- **Memphis**
  - **Project Description** – 9 Mile Rd to Dodge,
  - **Estimated Start Date** – 2026
  
- **Palm Beach, Campbell, Newland**
  - **Project Description** – Water Main Replacement and Pavement Reconstruction

- Palm Beach (12 Mile to Gerald)
  - Campbell (Gerald to Newland)
  - Newland (Campbell to Aline)
- **Estimated Start Date – 2026**

- **Prospect**

- **Project Description** – Waltham to Fairchild, Water Main and Sanitary Main Replacement and Pavement Reconstruction
- **Start Date** – April 2025
- **Estimated Completion Date** – August 2025

- **Sherwood**

- **Project Description** – 8 Mile to Toepfer, Water Main Replacement and Pavement Reconstruction
- **Estimated Start Date – 2026**

- **Stephens (Macomb County Project)**

- **Project Description** – Van Dyke to Hoover, Water Main Replacement and Pavement Rehabilitation
- **Estimated Start Date** – Summer 2025
- **Estimated Completion Date** – Fall 2025