Engineering Division
Construction Projects Update

- **2019 Joint and Crack Sealing**
  - **Project Description** – Cleaning and sealing of joints and random cracks, various locations throughout the city
  - **Start Date** – August 2019
  - **Status** – Construction Stage
  - **Estimated Completion** – October 2019

- **2019 Pavement Repairs**
  - **Project Description** – Concrete section repairs, City Wide
  - **Start Date** – May 2019
  - **Status** – Construction Stage
  - **Estimated Completion** – October 2019

- **12 Mile Road**
  - **Project Description** – Ryan to Dequindre, Water Main Replacement
  - **Start Date** – April 2019
  - **Status** – Complete

- **14 Mile Road**
  - **Project Description** – Dequindre to Ryan, Water Main Replacement
  - **Start Date** – June 2019
  - **Status** – Complete

- **14 Mile Road**
  - **Project Description** – Ryan to Mound, Water Main Replacement
  - **Start Date** – June 2019
  - **Status** – Construction Stage
  - **Estimated Completion** – October 2019
• **Bunert Road**
  o **Project Description** – Frazho to I-696, Pavement Reconstruction
  o **Start Date** – September 2019
  o **Status** – Construction Stage
  o **Estimated Completion** – November 2019

• **Campbell Road**
  o **Project Description** – 9 Mile to Maxwell, Concrete Pavement Reconstruction
  o **Start Date** – September 2019
  o **Status** – Construction Stage
  o **Estimated Completion** – November 2019

• **Common Road**
  o **Project Description** – Pavement rehabilitation, Hoover to 300’ West of Schoenherr
  o **Start Date** – April 2019
  o **Status** – Restoration Stage
  o **Estimated Completion** – October 2019

• **Doyle Avenue**
  o **Project Description** – E. of Schoenherr
  o **Start Date** – September 2019
  o **Status** – Construction Stage
  o **Estimated Completion** – November 2019

• **Frazho Road**
  o **Project Description** – Mound to Ryan, Concrete Pavement Reconstruction
  o **Start Date** – August 2019
  o **Status** – Construction Stage
  o **Estimated Completion** – November 2019

• **George Merrelli Drive**
  o **Project Description** – 11 Mile to Tank, Pavement Reconstruction
  o **Start Date** – August 2019
  o **Status** – Construction Stage
  o **Estimated Completion** – November 2019

• **Greenbriar Avenue**
  o **Project Description** – Arden to 14 Mile Road, Pavement reconstruction and Water Main Replacement
  o **Start Date** – September 2019
  o **Status** – Construction Stage
  o **Estimated Completion** – November 2019
- **Hoover Road**
  - **Project Description** – Pavement Reconstruction, 13 Mile to Masonic; Pavement Rehabilitation, Masonic to 14 Mile Road
  - **Start Date** – July 2019
  - **Status** – Construction Stage
  - **Estimated Completion** – November 2019

- **Iroquois Road**
  - **Project Description** – 13 Mile to Lutz, Concrete Pavement Reconstruction
  - **Start Date** – August 2019
  - **Status** – Restoration Stage
  - **Estimated Completion** – October 2019

- **Lorna Avenue**
  - **Project Description** – 12 Mile to South 1300 feet, Pavement Reconstruction
  - **Start Date** – August 2019
  - **Status** – Construction Stage
  - **Estimated Completion** – November 2019

- **Martin Road**
  - **Project Description** – ITC to Hoover, Pavement Rehabilitation
  - **Start Date** – July 2019
  - **Status** – Construction Stage
  - **Estimated Completion** – October 2019

- **Parkview Boulevard**
  - **Project Description** – Pavement Rehabilitation
  - **Start Date** – May 2019
  - **Status** – Restoration Stage
  - **Estimated Completion** – October 2019

- **Sherwood Avenue**
  - **Project Description** – I-696 to Mackersie, Pavement Reconstruction
  - **Start Date** – August 2019
  - **Status** – Construction Stage
  - **Estimated Completion** – October 2019