



## Engineering Division Proposed Construction Projects 2023 - 2024

- **10 Mile Road**
  - **Project Description** – Ryan Road to Centerline, Water Main Replacement
  - **Estimated Start Date** – Spring 2024
  - **Status** – Design Phase
  
- **Bunert Road**
  - **Project Description** – 11 Mile Rd to 12 Mile Rd, Water Main Replacement and Pavement Reconstruction
  - **Start Date** – June 2023
  - **Status** – Construction Phase
  - **Estimated Completion** – November 2023
  
- **Campbell Avenue – CDBG Project**
  - **Project Description** – Chalmers Ave to Packard Ave, Pavement Reconstruction
  - **Start Date** – May 2023
  - **Status** – Complete
  
- **Cromie Drive/Dover Drive**
  - **Project Description** –Water Main Replacement and Pavement Rehabilitation
    - Cromie - Iroquois Dr. to Moulin Ave
    - Dover – Common Rd to Iowa Dr.
  - **Start Date** – May 2023
  - **Status** – Complete
  
- **Evelyn Avenue/Stanley Ave**
  - **Project Description** –Water Main Replacement and Pavement Reconstruction
    - Evelyn Ave - Marian St. to 12 Mile Rd
    - Stanley Ave - Van Dyke Ave to Evelyn Ave
  - **Estimated Start Date** – Spring 2024
  - **Status** – Design Phase
  - **Estimated Completion** – Summer 2024

- **Frazho Road – TIP (Transportation Improvement Program)**
  - **Project Description** – Hoover Rd to Schoenherr Rd, Water Main Replacement and Pavement Rehabilitation
  - **Estimated Start Date** – Spring 2024
  - **Status** – Design Phase
  - **Estimated Completion** – Fall 2024
  
- **Gloede Drive**
  - **Project Description** – 12 Mile Rd to Common Rd, Partial Water Main Replacement and Pavement Reconstruction
  - **Start Date** – July 2023
  - **Status** – Construction Phase
  - **Estimated Completion** – October 2023
  
- **Hayman Drive**
  - **Project Description** – Orvyll Dr. to Runey Dr., Water Main Replacement and Pavement Rehabilitation
  - **Start Date** – August 2023
  - **Status** – Construction Phase
  - **Estimated Completion** – November 2023
  
- **Ira Boulevard/Hudson Ave/Masch Ave**
  - **Project Description** – Water Main Replacement and Pavement Reconstruction
    - Ira Boulevard - Toepfer Rd to Hudson Ave
    - Hudson Ave - Ira Blvd to Karam Ct
    - Masch Ave - Ira Blvd to Hudson Ave
  - **Estimated Start Date** – Spring 2024
  - **Status** – Design Phase
  - **Estimated Completion** – Fall 2024
  
- **Lawson Avenue**
  - **Project Description** – 9 Mile Rd to Stephens Rd, Water Main Replacement
  - **Start Date** – September 2023
  - **Status** – Construction Phase
  - **Estimated Completion** – October 2023
  
- **Marmon Avenue**
  - **Project Description** – 9 Mile to Stephens Rd, Water Main Replacement and Pavement Rehabilitation
  - **Start Date** – August 2023
  - **Status** – Construction Phase
  - **Estimated Completion** – November 2023
  
- **Masonic Boulevard – TIP (Transportation Improvement Program)**
  - **Project Description** – Hoover Rd to Schoenherr Rd, Water Main Replacement and Pavement Rehabilitation
  - **Start Date** – March 2023
  - **Status** – Complete

- **Mound Road (Macomb County Project)**
  - **Project Description** – 11 Mile Rd to 14 Mile Rd, Pavement Rehabilitation
  - **For More Information Please call the Macomb County Department of Roads Innovate Mound hotline at 1-855-668-6348**
  
- **Mullin Avenue**
  - **Project Description** – Sherman Avenue to Toepfer Road, Water Main Replacement and Pavement Reconstruction
  - **Start Date** – March 2023
  - **Status** – Complete
  
- **Northampton Drive**
  - **Project Description** – Sheffield Dr. to 14 Mile Rd, Water Main Replacement and Pavement Reconstruction
  - **Estimated Start Date** – Spring 2024
  - **Status** – Design Phase
  - **Estimated Completion** – Summer 2024
  
- **Palomino Avenue/Potomac Ave/Champagne Ave**
  - **Project Description** –Water Main Replacement and Pavement Rehabilitation
    - Palomino Ave - Champagne Ave to Potomac Ave
    - Potomac Ave - Marilyn Dr. to Palomino Ave
    - Champagne Ave - Marilyn Ave to Palomino Ave
  - **Estimated Start Date** – Spring 2024
  - **Status** – Design Phase
  - **Estimated Completion** – Summer 2024
  
- **Regency Park**
  - **Project Description** – Stephens Rd to end, Pavement Reconstruction
  - **Estimated Start Date** – October 2023
  - **Status** – Pre-Construction Phase
  - **Estimated Completion** – December 2023
  
- **Republic Avenue -**
  - **Project Description** – Hoover Rd to Wagner Ave, Water Main Replacement
  - **Estimated Start Date** – October 2023
  - **Status** – Pre-Construction Phase
  - **Estimated Completion** – December 2023
  
- **Roseberry Avenue**
  - **Project Description** – 9 Mile Rd to Stephens Road, Water Main Replacement and Pavement Rehabilitation
  - **Start Date** – March 2023
  - **Status** – Complete

- **Ryan Road**
  - **Project Description** – 9 Mile Rd to 10 Mile Rd, Pavement Reconstruction
  - **Start Date** – September 2022
  - **Status** – Complete
  
- **Ryan Road - TIP (Transportation Improvement Program)**
  - **Project Description** – 10 Mile Rd to 11 Mile Rd, Water Main Replacement and Pavement Rehabilitation
  - **Start Date** – Winter 2024
  - **Status** – Design Phase
  - **Estimated Completion** – Fall 2024
  
- **Toepfer Road**
  - **Project Description** – Hoover Rd to Groesbeck Hwy, Water Main Replacement
  - **Start Date** – July 2023
  - **Status** – Construction Phase
  - **Estimated Completion** – October 2023
  
- **Toepfer Road**
  - **Project Description** – Mullin Ave to Mac Arthur Blvd, Water Main Replacement and Pavement Reconstruction
  - **Estimated Start Date** – Spring 2024
  - **Status** – Pre-Construction Phase
  - **Estimated Completion** – Summer 2024